SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:13AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 501 Const Calendar Day: 917 Date: 13-Mar-2012 Tuesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours:  09:00 pm 09:30 am Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary:
Cable Hauling

Matt , Damon , & | had to work on survey for the suspender brackets . We met at Burma road office
at 9:00 PM. We got our equipments & accessories . We were in the field at 9:30 PM.( 3/12/2012)

We had to survey the suspender bracket on the North side ( W Line ) from panel point 106 to 28 . &
we had to survey suspender bracket 24 , 28 , 64 , & 66 . Matt had to set the total station on the North side
He was done at 10:30 PM. Surveying the suspender bracket was done at 2:45 AM. ( 3/13/2012)

After that , Daryoush & | had to work on the main span strand measurements . Due to the bad
weather conditions at 4:00 AM. rain & high wind up to 26 m/h .

ABF engineers ( Adam & Zach ) decided to wait for the weather to change . They decided to stop
the operation at 5:25 AM. No measurements were taken on the main span .

At 6:20 AM. We were called to go back to the field . Daryoush & | had to go to the North side span .
Matt & Roman had to go to the South side span to measure strands # 88 , 93 , & 94 . The cable oscillation
was between 50 & 100 mm. We measured # 88 & 94 . # 93 was far from reach . No measurement was
taken for # 93 we were done at 7:20 AM.

After that , we had to go to the North main span . We were asked by Roman not to take any
measurements there because of the bad weather conditions ; high wind & rain . We left the field at 8:00
AM.

Dispute

[]

04-0120F4 Bid Item: 067 C-PWS-CBD.067 Install Cable Bands
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-SWW.067 Install Cable Shrouds West of W2
AMERICAN BRIDGE/FLUOR, A JV
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